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Weather Forecast     天气预测
	27 September -3 October

	Weather天气
	Fog雾
	Rain 雨
	Sunny 晴
	Rain 雨
	Sunny 晴
	Rain 雨
	Rain 雨

	Wind Power 风力
	Level<3
	Level<3
	Level<3
	Level<3
	Level<3
	Level<3
	Level<3


Arrival Schedule of Ships   船舶到港计划表
	Classification

类别
	Month 

月份
	Name of goods                     名称
	Name of vessel                                    船名
	Unloading Berth  卸船泊位
	Unloading Capacity   卸船量
	Pre Arrival Period                  预到港期

	煤炭
	10月
（2/0）
	上旬煤炭
	MV TAURUS TWO
	8#
	45000
	计划10月13-17日

	
	
	中旬煤炭
	-
	8#
	45000
	计划10月30-11月3日

	
	11月
	中旬煤炭
	-
	8#
	45000
	计划11月中旬

	原油
	10月
（2/0）
	Zakum原油
	MT COSWISDOM
	单点
	130000
	10月5日1000LT

	
	
	Saharn Blend 原油
	-
	单点
	50000
	10月26日-28日

	
	11月
（4/0）
	CPC原油
	Mare picenum
	单点
	130000
	10月30日-11月3日

	
	
	QATAR MARINE原油
	-
	单点
	130000
	11月2日-9日

	
	
	SERIA原油
	-
	单点
	80000
	11月4日-5日

	
	
	MURBAN原油
	-
	单点
	130000
	计划11月下旬

	
	12月
（6/0）
	第1船SERIA原油
	-
	单点
	80000
	计划11月25日-12月1日

	
	
	第2船Usan原油
	-
	单点
	130000
	计划12月4日-7日

	
	
	第3船APKO原油
	-
	单点
	130000
	计划12月6日-8日

	
	
	第4船FORCADOS原油
	-
	单点
	130000
	计划12月14日-16日

	
	
	第5船Usan原油
	-
	单点
	130000
	计划12月11日-13日

	
	
	第6船AGBMI原油
	-
	单点
	130000
	计划12月19日-21日

	石脑油
	11月
	重石脑油
	-
	4#
	35000
	原计划11月20日，9月16日接计调部调整至12月5日-10日

	催化汽油
	11月
	催化汽油
	-
	4#
	35000
	原计划11月20日，9月16日接计调部调整至11月25日-30日

	液化气
	10月
	液化气
	PNX Conqueror
	4#
	2500
	计划10月5日前

	Remarks        备注
	9月25日接收到12月份原油采购计划6船次73万吨；


Statistics of Outsourcing Raw Materials (Unit: Tons)
外购原料统计（单位：吨）
	Product Number品号
	Incoming Volume进厂量                  （卸货港商检量）
	Usage Quantity               使用量
	Stock

当日库存
	Turnover Days                    可周转天数

	Crude Oil 原油
	567973.673（17/5船）
	74120
	493853
	-

	Coal煤炭
	265400（13/10船）
	193152
	72248
	23日停车，计划9月29日再开车

	Catalytic Gasoline 汽油组分
	19868.626（2/1船）
	-
	19814
	-

	Heavy Naphtha 重石脑油
	19508.401（2/1船）
	-
	19829
	-

	LPG液化石油气                 （剩余1船1次性开工物料）
	10066.830（5/4船）
	4448
	5618
	-

	备注：计划采购生产物料4种34船，包含17船原油，已到港5船次567963吨，13船煤炭已到港10船次265400吨，2船汽油调和组分到港1船次19862吨，2船重石脑油到港1船次19508吨；另外开工一次性进厂开工物料计划采购5船LPG，剩余1船次0.24万吨未到港。We plan to purchase 34 ships of 4 kinds of production materials, including 17 ships of crude oil, which has arrived at the port 5 ships of 567,963 tons, 13 ships of coal which has arrived at the port 10 ships of 265,400 tons, 2 ships of gasoline and mixed components which have arrived at the port 1 ship of 19862 tons, 2 ships of heavy naphtha which has arrived at the port 1 ship of 19,508 tons.In addition, 5 vessels of LPG are planned to be purchased in one time, and the remaining 1 vessel has not arrived at the port with 240,000 tons.
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Statistics of fly ash products (Unit: Tons)

粉煤灰产品统计（单位：吨）
	Product Number                  品号
	Stock

库存（t）
	yield

产量（t）
	Daily sales

昨日销售量(t/车)
	Weekly sales

本周销售(t/车)
	Month sales

本月销售量(t/车)
	Saleable Inventory
可销售库存（t）

	Ash 粉煤灰
	0
	0
	0
	57.15/5
	501/45
	0


生产及设备异常问题跟踪
	Department      部门
	Abnormal Production and Equipment Problems  生产及设备异常问题

	Wharf

码头
	1、施工、报审中；Construction and report are in progress       

2、煤码头长期LTO有效期到2020年8月6日；Long-term LTO for coal Jetty until 6/8/2020

3、煤码头升级9月20日已拿到，可靠泊DWT不超5.5万吨的船型；Coal terminal upgrade has been obtained on September 20, and reliable berthing DWT does not exceed 55,000 tons of ship type. 

	Loading Station

装车站
	Gantry equipment and instruments have been installed, commissioning can be completed by the end of September, and the development of elevator system and ERP bridge system is under way. 

公路出厂设备及仪表部分已完成安装，调试在9月底能够完成，天梯系统与ERP联桥部分系统开发正在进行；

	备注：生产及设备异常问题跟踪：（调度日志中仅对码头、装车站影响销售的设备异常情况进行跟踪记录）
Production and Equipment Abnormal Problem Tracking: (In the dispatching log, only the equipment abnormal situation affecting the sales of wharf and loading station is tracked and recorded) .


Logistics dispatch information库存及船讯（9月27日06:00）

	一、库存信息：

	1
	煤炭库存72248吨， 9月23日-9月29日期间，热电部停车检修，暂无煤炭消耗；
Coal inventory is 72,248 tons. During the period from September 23 to September 29, the thermoelectric department stopped for maintenance, and there was no coal consumption temporarily.

	2
	热电部检修期间粉煤灰暂无库存和拉运计划；
During the maintenance of the thermal power department, there is no stock and tansporation plan for fly ash.

	二、船讯信息：

	1
	10月上旬开工液化气船”PNX Conqueror“，预装货期为9月27日，装港珠海新海码头，预装货量2400吨，预计到达文莱时间为10月2日。

The liquefied gas carrier "PNX Conqueror" was started in early October. The pre-loading period is September 27, the loading point is Zhuhai Xinhai port, and the pre-loading capacity is 2400 tons. It is estimated that the arrival time in Brunei will be October 2day.

	2
	10月上旬ZAKUM原油船“MT COSWISDOM”于9月18日完成装货，装货量共计26万吨（200万桶），并于9月18日1000LT离开装货港驶往第一卸货港“新加坡”，预计9月30日抵达第一卸货港新加坡，卸货量13万吨（100万桶），然后再驶往PMB卸货，卸货量13万吨（100万桶），预计抵达PMB时间为10月5日1000LT；
In early October ZAKUM oil ship "MT COSWISDOM" on September 18 complete loading, the loading quantity is 260000 tons (2 million barrels), and on September 18, 1000 lt from loading port to the first port of discharge "Singapore", September 30, is expected to arrive at the port of discharge in Singapore, the amount of discharge 130000 tons (1 million barrels), and then to PMB, discharge amount of discharge 130000 tons (1 million barrels), is expected to arrive in PMB for October 5 at 1000LT
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